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BOWEN - PBE04ST104 833,162 1,011,379
DISTRICT7 'ROP TX CONCRET-001 QUANTUM EN-001 90% 3 6/1/2005 11/7/2005 8/31/2006
As of 6 Sep 06, paving completed.
CARLSON/ELLIOT PUMP STN - PBEO4FC102 635,849 551,333
DISTRICT7 2 MORENO CAR-001 1 5/8/2006 7/21/2006
Consultant owes more information to EPCWID#1 for permit approval.
DORBANDT ST & DNGE (EAST) - PBE04ST108 1,115,646 1,106,926
DISTRICT7 3 CITY ENGR-001 2
3 Parcels remaining to be acquired.
FIRE STATION #18 - PBEO4FI101 372,349 112,110
DISTRICT7 4 ASA ARCHIT-001 80% 3 3/13/2005 3/7/2005 8/30/2005
FIRE STATION #18: Involves rehabilitation of Fire Station #18 to include new medic unit bay,
and construction of classrooms, restrooms, and new offices. Project substantially completed.
INDIAN PLACE - PBE04ST112 1,845,635 1,915,845
DISTRICT7 3 QUANTUM EN-001 80% 2 3/13/2006 3/13/2006 9/15/2006
As of 6 Sep 06, water in roadway was preventing work.
LOWER VALLEY BRANCH - PBE04LI101 102,703 99,673
DISTRICT7 8 PERSPECTIV-001 99% 9/5/2005 9/5/2005 1/26/2006
Punchlist on building has pending items, furniture and equipment orders processed.
MONTWOOD DISTRICT 5 & 7 - PBE04ST119 1,848,485 1,270,156

DISTRICT7 3 SLI ENGINE-001 99% 2 5/23/2005 5/23/2005 12/30/2005

MONTWOOD ST & DRAINAGE DIST 5 & 7: Street and drainage improvements on Montwood
from Zanzibar to Brian Mooney. Punchlist of final items being worked.
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PASODALE - PBE04ST125 171,991 96,822
DISTRICT7
DISTRICT7 3 CITY ENGR-001 95% 1 3/14/2005 4/27/2005
PASODALE: Concrete paving of intersections on Pasodale at Greggerson. Project completed.
SGNL & FLASH INSTAL DIST 7 - PBE04ST129 30,000 30,000
DISTRICT7 3 MARTINEZ E-001 3 1/10/2005 3/7/2005
Funding is likely to become available for Constance Hulbert School flasher.
SHAWVER POOL PHASE 2 - PBE04PA109 617,951 276,152
DISTRICT7 1 MCCORMICK -001 97% 3 2/14/2005 8/15/2005
SHAWVER POOL PHASE l|I: Refinishing of pool surface. Project complete.
STREET RESURFACING DIST 7 - PBE04ST134 1,134,803 1,134,134
DISTRICT7 3 SILVERTON -001 98% 3 2/21/2005 6/15/2005 2/17/2006
99 % of funds expended. Expect closeout of project in near future.
VERDELAND - PBE04ST140 147,710 46,031
DISTRICT7 3 FRANK X SP-001 98% 2 1/16/2006 8/31/2006
VERDELAND: Street & Drainage Improvements on Verdeland. Acquisition and bidding
phases underway simultaneously.
WENDA - PBE04ST141 2,068,716 1,929,812
DISTRICT7 3 QUANTUM EN-001 98% 1 5/23/2005 5/23/2005 1/31/2006
Closing project!
10,925,000 9,580,372




